



Optimized Systems  
1313 Cuming Street 402.513.1414  
Suite 200 800.413.1401  
Omaha, NE 68102 [optimized-systems.com](http://optimized-systems.com)

---

## Project Closeout

January 24, 2022

Mr. Peter Larson  
Project Manager  
Facilities Management and Planning  
Nebraska Medicine  
987100 Nebraska Medical Center  
Omaha, NE 68198-7100

**Re: Project Closeout**  
**Subj: Turnkey Campus Humidifiers**  
**Ref: Optimized Systems No. 20-199**

Dear Peter:

This is to let you know that work for the above referenced project has been completed. Please refer to the proposal for additional information about the project. Any unresolved issues and/or recommendations relevant to the project are provided below for your reference.

### *Unresolved Issues*

The following issues were encountered during the course of the project and remain unresolved.

- None

### *Recommendations*

Optimized Systems recommends the following course(s) of action to resolve the above unresolved issue(s) or other deficiencies observed during the course of the project.

- None

It has been our pleasure working with UNMC on this project. We appreciate your confidence in Optimized Systems and look forward to working with you again soon. If you wish to discuss any aspect of this project or our invoice(s), please do not hesitate to contact me.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read "Tyler R. Mueller".

Tyler Mueller, CEM  
720.595.4999  
[Tyler.Mueller@Optimized-Systems.com](mailto:Tyler.Mueller@Optimized-Systems.com)