



Optimized Systems
1313 Cuming Street 402.513.1414
Suite 200 800.413.1401
Omaha, NE 68102 optimized-systems.com

Project Closeout

January 26, 2022

Mr. Peter Larson
Project Manager
Facilities Management and Planning
UNMC | Nebraska Medicine
987100Nebraska Medical Center
Omaha, NE 68198-7100

Re: Project Closeout
Subj: Turnkey Valve Replacement & Sequence Modification Clarkson Tower HX-1
Ref: Optimized Systems No. 20-195

Dear Peter:

This is to let you know that work for the above referenced project has been completed. Please refer to the proposal for additional information about the project. Any unresolved issues and/or recommendations relevant to the project are provided below for your reference.

Unresolved Issues

The following issues were encountered during the course of the project and remain unresolved.

- None

Recommendations

Optimized Systems recommends the following course(s) of action to resolve the above unresolved issue(s) or other deficiencies observed during the course of the project.

- None

It has been our pleasure working with UNMC | Nebraska Medicine on this project. We are confident that the result of this project will improve operational efficiency and we hope you found our involvement helpful and informative. If you wish to discuss any aspect of this project or our invoice(s), please do not hesitate to contact me.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read "Tyler R. Mueller".

Tyler Mueller, CEM
720.595.4999
Tyler.Mueller@Optimized-Systems.com